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Stonington, Illinois
By: Matt Ingalls

   The LC Whitford Company’s railroad division has stamped their name on countless railroad bridges on this side of the Mississippi for numer-
ous different railroads in the last quarter century. This project located in Stonington, Illinois was to remove an old steel structure and replace 
with a 24’ wide 66’ long double barrel box culvert that was split into 11 separate 6 foot long sections weighing 86,400 pounds each in order to 
update and improve the tracks that provide grain transportation. There are two sets of tracks that cross over the existing bridge. In the fall of 
2021 we were able to place the first five sections of the box under one of the tracks. With the upcoming harvest season, time was of the es-
sence on phase two of this project due to the fact that we were going to have to stop rail traffic. Norfolk Southern gave LC Whitford a 30 hour 
window to perform the following work: remove the existing track, remove the bridge, install the final 6 sections of the box culvert and place the 
tracks back in service. Thanks to our grizzled veteran superintendent Dean Ingalls and his posse of go getters, LC Whitford had the track back 
in service in just 18 hours. Fantastic work gentlemen.

F e a t u r e  J o b 

Safety Update 
This Quarter

126,627
Man Hours With 

0
Lost Time Accident

Keep Up The Good Work!!!!!

Preparing the Track Base Installing Precast Culverts
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Equipment Company - Bruce Straight
   The Equipment Company has had a good 3rd Quarter. We have sold a new Morbark 2230 Track Chipper to a new customer in Chautauqua 
County. We also have sold two more new TimberPro TL735D Tracked Feller Bunchers and also two used TimberPro’s with disc saw heads. 
The Parts and Service Departments are busy and doing a great job as always.
   I am sad to report that Phil Urban will be leaving us as of September 30th. Phil has been an important part of Equipment Company for the last 
15 Years and will be greatly missed. Phil started as a Kubota mechanic and worked his way up to our Road Mechanic and then on to become 
our Morbark Sales Person and Service Manager. Phil will be following his passion for the Morbark product by going to work for Morbark’s 
Industrial Product Division as the Northeast Regional Product Support Specialist. We wish Phil all the best in his new position.

Presidents Corner - Brad Whitford
   As I write this, Hurricane Ian is hitting the West Coast of Florida. 
We will know the full extent of the devastation by the time this goes to 
print. Everyone knows from childhood that hurricanes are a bad thing. 
That said, and for those of us who have lived in Western New York for 
most of our lives, seldom have we been impacted in any way by the 
effects of a hurricane. That wasn’t the case in 1972. Since then, I never 
hear the word “hurricane” without thinking about it, even if for a 
fleeting moment. Hurricane Agnes hit the U.S. in June of 1972, and it 
is the reason LCW builds bridges. We would have to ask Chan what 
the chances are that we would have done so otherwise. The remnants 
of Agnes dumped a maximum recorded amount of rainfall of 13.7 
inches in the Wellsville area and wiped out a majority of the local 
roads and bridges. . . . The rest as they say – is history.
        Regards,
        Brad

Materials Company - Daniel Whitford
   The LC Whitford Materials company is wrapping the 2022 production season. This year we will 
have produced prestressed beams for NY and PA as well as various precast for our railroad division. 
The Materials Company will round out the season with the production of NYS temporary concrete 
barrier. We are optimistic for a busy 2023 season. Please see below an article referencing our use of 
a more environmentally friendly Portland cement and some pictures from 2022 prestress jobs.

Morbark 2230 Track Chipper Used TimberPro

As advertised by Lehigh Hanson

Jones Memorial Hospital after suffering the effects of Hurricane Agnes in 1972. 
LC Whitford crane and equipment were there to try and save the hospital but 

to no avail.

Jefferson County Next Beams - Economy PavingVenango County - Thomas Construction
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Georgia News - Karl Young
Project #21053 – Signing Upgrades on US 80/SR 22 in Columbus
   Work has been progressing well; all but one of the thirty-two sign structure foundations are now 
complete. The one remaining new structure foundation, old structure foundation removals, removal 
of temporary median barrier, finish grading, and grassing will be complete in October. The 2nd 
(final) stage of guardrail installations will begin shortly. We are just starting to hang the 16 
Overhead Structures and Signs. All work should be complete by Thanksgiving.
Project #21079 – Bridge Rehab on 3 Bridges in District 6
   This GDOT project, located at three bridge sites in north Georgia, is also moving along nicely. 
We have finished the pile encasements, rip rap, bridge jacking, pier cap enhancements, concrete 
bridge patching, bridge painting and epoxy pressure injection on all three bridges. The polymer 
overlay on one bridge is complete, two more to go this fall. We will be sealing ~3,000 linear feet 
of joints on these three bridges this winter as our work schedule and the weather allows. The entire 
project should be complete by March 31st, 2023.
Project #22069 – Sound Wall Panel Repairs in District 7
   LCW was awarded another rapid response sound wall repair project by GDOT in September. We 
have 30 days to remove and replace posts, panels, and trim at three locations on I-75, I-575 and I-20 
corridors near Atlanta. The foam panels will be furnished by GDOT via their local maintenance 
yard. Our crews will peruse the GDOT panel inventory and modify panels as necessary to match 
heights and widths of panels needed, then install panels accordingly. This work will take place in 
October.
Project #22072 – I-75 Emergency Bridge Repair
   We are proud to be selected by GDOT to perform the emergency repair work on this bridge 
located near Pinehurst, GA. The bridge was hit by a dump truck running full interstate speed 
with a raised bed; unfortunately, the driver did not survive the accident. We will be replacing two 
steel girders with bearings & anchor bolts, approximately 53’ x 14’ concrete bridge deck with a 3’ 
overhang and 53 linear feet of brush curb. In addition, work includes a concrete railing, edge beam 
replacement, sealed bridge joints, striping, painting, etc. The project has a 30-day completion date 
with a 10-day timeline to perform the critical path items. We will receive the NTP once all materials 
are ready for delivery; we expect to begin work late November and be finished by Christmas.

Waterproofing Update - Justin Fillhart
   The L.C. Whitford Co., Inc.’s Waterproofing & Containment Division has continued to be a great market. Our crews have worked almost 
nonstop this season, and we have work scheduled without pause in to next year already. From our normal bridge waterproofing and secondary 
containments, to new markets such as commercial roofing applications and water/waste water applications, it is apparent that our crews can 
handle any challenge placed in front of them, successfully. Most recently, one of our repeat customers has notified us that LCW will be the 
contractor of choice for all 57 NEW construction projects that they have planned out between 2023 and 2025. This will include installation of 
between 1 and 13 new containments per project. All while maintaining our ongoing “Normal work” that we perform with them.
   In addition, new this year, we have successfully expanded into the 
commercial roofing application market with securing a better relationship 
with a key engineering firm. Currently we have two additional roofing 
applications to complete by the end of this year, along with the other roofing 
applications already completed this season. To top it off, we have a 
wastewater application that will be completed in October of this year, yet 
another expanding market…
   LCW’s specialty crews and niche markets have proven to be a true asset 
for the company, but if not for the dedication and expertise of the crew 
members involved, it may be an asset unrealized. Our hat’s off to our 
specialty crews in making this division what it is today and I truly cannot 
wait to see where we go from here.

Project #21079 – Bridge Jacking Framework

Project #21079 – Rip Rap at Bridge #1

Project #21079 – Rip Rap at Bridge #3

Project #21079 – Rebar for Cap Repair



Chuck’s Chuckle
  HOMER & JETHRO

   Homer was a proud and confident genius who made a bet with his idiot cousin Jethro. The genius 
Homer says “hey idiot, every question I ask that you don’t know the answer, you have to give me $5 
and if you ask me a question and I can’t answer I will give you $ 5,000.” Cousin Jethro says “Okay”.
   The genius asks “how many continents are there in the world?” Jethro answers “I don’t know” and 
hands Homer $ 5. Homer said “okay you ask now? “ The idiot Jethro asks “what animal stands with 
two legs but sleeps with three? “ The genius tries and searches very hard for the answer but gives up 
and hands over the $ 5,000. The genius says “Dang it, I lost. By the way, what was the answer to your 
question? “ Jethro hands over $ 5.

Georgia 
 GADOT – Sound Wall Repairs District 7
 GADOT – Emergency Bridge Rehab.,
  Dooly County

New York 
 NYSDOT – D264828 Emergency Standby  
  Structure Repair
NYS&WRR – Column Repairs 
 Brandywine
Watco - 2 Bridge Rehab., Ithaca, NY
Fosler – Post Drilling, East Road,  
 Lowville, NY
Norfolk Southern – Span Replacement, 
  Big Flats, NY
Runnings – Truckwell, Wellsville, NY

Pennsylvania 
 Port Allegany - Port Allegany Waste   
  Water Treatment Plant

Virgina
 Norfolk Southern – Shiploader Apron 
  Pin, Norfolk, VA
 Dominion – Hopewell, Evansburg  
  Substation, Davis Drive, Nivo Substation, 
  Tyson Corners, Youngs Branch Substation

West Virgina
 Watco – Ann Arbor Bridge Repairs

T h e  W h i t f o rd  C o . ,  In c

164 North Main Street
PO Box 663
Wellsville, NY  14895

Phone: 585-593-3601 
Fax: 585-593-1876 
E-mail: lcwco@lcwhitford.com

Bu i l d i n g  S i n c e  1 9 1 6

Visit us on the web: 
lcwhitford.com

F I N A L  T H O U G H T

“People often say motivation doesn’t 
last. Well, neither does bathing; 

that’s why we recommend it daily.”
- Zig Ziglar

Recent Contracts 
Awarded
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Fassett Building Update - Eric Mcdowell
   After 4 years in the Fassett Building we have gone through many changes including personnel and 
inventory. We are still stocking the common used supplies for DOT, railroad and water proofing jobs 
along with our assortment of rigging and small tools, grouts, epoxies, lumber and hardware are just a 
small portion of supplies in our arsenal. Many weather sensitive pieces of equipment get serviced and 
housed inside here for the winter months. Three small engine mechanics, the hot shot delivery truck and 
the Riverwalk maintenance are all operated from this building. Our 22000 square foot building is 
practically bursting at the seams
   We strive for efficiency and accuracy here at the Fassett 
Building and we normally achieve it. However, like anything, 
there is room for improvement. Timely communications from 
project managers, superintendents and management with 
realistic deadlines, accurate quantities and advance notice help 
immensely as do the return of unneeded tools and supplies from 
the field. With everyone’s cooperation we, as a team, will have a 
long, great future ahead.

Safety Update - Melissa Thompson
  With an average 241 employees and 126,627 hours worked in the 3rd quarter, we now enter into the 
“final push” and begin to face challenges that, if we are not focused, can have a negative impact on our 
safety performance:
 • Complacency
 • Fatigue
 • Starting the day in the dark, ending the day in the dark
 •Holiday distractions
 • Weather
 • Customer deadlines
 • Rushing, sense of pressure
   Every day provides a good opportunity for a reset; to discuss these challenges and how we guard 
against them. There is nothing that we do that is more important than return every employee home in the 
same state or better than when they arrived...it’s our obligation to do so.
   Use the JHAs to open the conversation with your crews to engage them on any issues, concerns or 
hazards that they are dealing with and solutions to remedy.
   Let’s double down on all the good things we are doing that got us through the season the best we have 
in 7 years and be committed to keep everyone’s safety awareness at the highest level. Let’s finish 2022 
strong and string some more 0 lost time months together.


